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Rau, Rob

From: Scott Rose <srose@aegwa.com>
Sent: Tuesday, July 12, 2016 1:09 PM
To: Rau, Rob
Cc: Sue Smith - RH Smith (sue@rhsmith.com); 'Sue Smith'; Rod Smith (rods@rhsmith.com); 'Ken

Lederman'; Matthew Cockrell; ben@restorical.com; Michael Chun; Charlie Swift; Becky Dilba; 
Adam Harris

Subject: Quarterly Progress Report - 2nd Q 2016
Attachments: removed.txt

Rob, 
  
AEG is pleased to present this Quarterly Progress Report in accordance with the requirements of U.S. Environmental 
Protection Agency (EPA) Administrative Order on Consent, docket # RCRA‐10‐2010‐0136.   
  
This report is for the period of April‐June 2016.  Tasks performed during the reporting period included the following: 
  

 Asbestos‐containing materials were removed from the on‐Site building by Tri Valley Construction between April 
27‐29 under AEG oversight. 

 The on‐Site building was demolished by Tri Valley construction on May 2nd & 3rd  under AEG oversight.  

 Anderson Environmental initiated petroleum‐contaminated soil (PCS) excavation on May 4th and continued 
through the 19th under AEG oversight.   

 Excessive water required continuous water treatment and discharge to the local storm sewer through an 
agreement with the City of Toppenish.  Additional holding tanks, pumps, and granular activated carbon vessels 
were brought to the site to accommodate the inflow of groundwater, which was encountered within a coarse 
gravel layer at about 18 feet below ground surface (bgs).  Two large‐diameter dewatering caissons were 
installed to accommodate the dewatering of the excavation.  An estimated 100,000 gallons of water was 
pumped from the excavation, treated, and discharged.  During the daily activities, compliance samples were 
collected and tested for VOCs and reported to the City of Toppenish. 

 Monitoring well MW‐1 was removed as the excavation continued laterally. 

 A total of 2,273.79 tons of PCS was removed and transported off Site for disposal.  The excavation was limited by 
the proximity of the sidewalk, the community garden, and the neighboring property boundary.  To prevent 
undermining the roadway and sidewalk, the excavation was limited in depth (in these areas), and was filled with 
large drainage rock base material followed by structural fill.  During the backfill process, oxygen releasing 
compound (ORC) and biological nutrients/amendment were added to the highly transmissive gravel layer at 18 
feet bgs.  The Site was left with the excavation filled to the original grade and structural gravel was compacted at 
the surface. 

  
Tasks anticipated to be completed next quarter and summarized in the next quarterly progress report are as follows: 
  

 Replace MW‐1, and perhaps install a second well downgradient of the excavation. 

 Resume quarterly (performance) monitoring.  The first round will be performed following well replacement. 

 Based on the results of monitoring, consider an ORC injection event within the downgradient portion of the 
plume, east of the community garden. 

  
Should you have any questions, please do not hesitate to contact our office.  Thanks. 
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The linked image cannot be displayed.  The file may have been moved, renamed, or deleted. Verify that the link points to the correct file and location.

 
 
Scott Rose, L.H.G. 
Senior Hydrogeologist 
Associated Environmental Group, LLC 
605 11th Avenue SE, Suite 201 
Olympia, WA 98501 
P. 360‐352‐9835 
C. 360‐890‐2205 
F. 360‐352‐8164 
srose@aegwa.com 
 


